
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:53 PM

Run date

Time

Reviewer: Soheilifard, Saman 05-Nov-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 184 Date: 19-Oct-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 406

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the temporary tower , work on the
gantry , & work on the stair case . They started at 7:00 AM.

Carlos & Augie had to work on the top deck rigging materials & equipment for the gantry , splice
plates , erection tower . & they had to work with the other crews in all areas .

Tony , Barry , Jacob , Kevin , Samuel , & Steve had to work on the gantry . Crews had to work on
the final connections , assemble parts , set equipment , & work with Enerpac engineers .

Crews detected oil leak in one of the strand jacks . They had to disassemble the gantry , lower it &
set it on the W line . They were done at 3:30 PM. The upper gantry frame was on the W line at 4:00 PM.

After that , crews had to set the gantry assembly & it’s accessories on the upper frame . Crews
were done at 4:45 PM. They had to wrap up their tools & equipment . Crews left at 5:20 PM.

Obra & Matt crews had to work on the erection tower . Crews had to pretension the bolts at 97
meters elevation . Crews had to set the floats , reroute the air hoses , prepare their tools & equipment .
Crews started at 7:10 AM. They were done at 8:15 AM. Crews had to install the remaining bolts on the
erection tower & on the gantry I beams , mark the bolts for 1/2 turn & pretension them . They started at
8:20 AM.

Obra crews were done at 11:00 AM. They had to wrap up their tools & equipment the left at 11:30
AM. Matt crews were done at 2:30 PM. They left at 2:40 PM.

Andy , Enrique , Jim , Jonathan , & Ryan had to work on the South stair case . Crews had to brace
& lock the stair sections , install bolts & tension them , & place toe boards at the landing areas . Crews
started at 7:10 AM. Crews were done at 5:10 PM. They left at 5:20 PM.

Darcel , Melvin , & Roberto had to work on the erection tower at 82 meters elevation . Crews had
to weld the connection plates between the temporary tower & the working platform. Crews had to reroute
the power lines , grind & clean the welding areas , & prepare their tools & equipment. Crews started at
weld at 8:00 AM.

Darcel was done at 3:00 PM. After that , he had to work on the safety lines at 82 meters elevations
to the end of the shift . Melvin & Roberto were done at 5:00 PM.

Benjamin had to work with all crews . He had to fly materials & equipment to all crews in all areas .

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 184 Date: 19-Oct-2010 Tuesday

Bid Item: 053 T-L02-STE.05304-0120F4 Tower Lift 02 Strut East Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 90 Ton Rough Terrain

8.00

2321

2.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

002082

2.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

002070

2.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MATTHEW HOLTIronworker 7.00 0.00 0.00 7.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM SAMUEL TORRECILLASIronworker 8.00 2.00 0.00 10.00

JNM ROBERTO HERNANDEZ-ZELIronworker 8.00 2.00 0.00 10.00

JNM CONRADO BAUTISTAIronworker 7.00 0.00 0.00 7.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

JNM JOSE AMAYA-MESAIronworker 7.00 0.00 0.00 7.00

FOR ENRIQUE ROBLESIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL HALEYIronworker 4.00 0.00 0.00 4.00

JNM MICHEAL BALWINSKIIronworker 4.00 0.00 0.00 4.00

FOR OBRA PAULKIronworker 4.00 0.00 0.00 4.00

JNM CASEY LUXIronworker 4.00 0.00 0.00 4.00

JNM RYAN NASHIronworker 4.00 2.00 0.00 6.00

JNM DARCEL JACKSONIronworker 8.00 2.00 0.00 10.00

JNM MELVIN IVYIronworker 8.00 2.00 0.00 10.00

JNM ANDY NEAEIronworker 8.00 2.00 0.00 10.00

APP JONATHAN CANITESIronworker 8.00 2.00 0.00 10.00

APP RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

JNM IGNACIO AGUILERAIronworker 7.00 0.00 0.00 7.00
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